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Diary: Dispute

Cable Hauling

Installation & preliminary adjustment of strands #30 & #31 was completed today. Installation of strand #32
was completed in the South trough, and started in the North trough. Hauling of strands #32 & #33 was
completed today.

CJ Biskner's crew was working on installing & adjusting at the North side of the Tower. The labor for this
crew is listed below. Obra Paulk's crew was working on installing & adjusting at the South side of the
Tower. Tony Costa's crew was working on hauling, floating, and other misc work around the Tower. For
these 2 crews, see Sami Daouk's diary for the list of labor. Also, see Sami's diary for additional
commentary on details of the work performed.

*********
Work at the Tower saddle:
- My shift started at 09:00. Prior to this, see Sami's diary for details of the work performed. At 09:00, the
installation of strand #30 had just finished in the North trough. Installation of strand #30 was ongoing in
the South trough. Hauling of strand #32 was ongoing. Also, they were preparing for installation of strand
#31 in the North trough.

- From 09:50 until 10:10, I walked the North & South side-spans to check strand #31 for twist and damage
prior to installation. None was noticed.
- At 10:40, installation of strand #30 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- At 10:50, strand #31 was floated out of the Tower rollers on the North side.
- From 10:55 until 11:10, preliminary adjustment of strand #30 was done in the South trough. The strand
was moved easterly by about 0.9m. The installed strand was still acceptable after the adjustment.
- From 11:40 until 12:45, some minor adjustment was done on strands #27, #28, & #29 in the North trough.
- At 11:45, hauling of strand #32 was completed.
- At 12:30, installation of strand #31 was started in the North trough.
- At 12:45, installation of strand #31 was started in the South trough.
- At 13:50, installation of strand #31 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.
- From 13:55 until 14:40, preliminary adjustment of strand #31 was done in the North trough. The strand
was moved easterly by about 1.5m. The installed strand was still acceptable after the adjustment.
- At 14:15, installation of strand #31 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- At 14:20, strand #32 was floated in the North main-span.
- At 14:30, strand #32 was floated in the North side-span.
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- At 14:35, strand #32 was floated in the South side-span.
- At 14:40, hauling of strand #33 was started.
- From 14:45 until 15:10, I walked the North & South side-spans to check strand #32 for twist and damage
prior to installation. None was noticed.
- From 15:10 until 18:00, they were preparing to install (forming, removing blocking, cleaning the trough,
removing localized twist, etc) strand #32 in the North trough.
- At 15:15, strand #32 was floated in the South main-span.
- From 15:30 until 16:00, preliminary adjustment of strand #31 was done in the South trough. The strand
was moved easterly by about 1.4m. The installed strand was still acceptable after the adjustment.
- At 16:00, strand #32 was floated out of the Tower rollers on the South side.
- From 16:00 until 17:40, they were preparing to install (forming, removing blocking, cleaning the trough,
removing localized twist, etc) strand #32 in the South trough.
- At 17:40, installation of strand #32 was started in the South trough.
- At 18:00, hauling of strand #33 was completed.
- At 18:00, installation of strand #32 was started in the North trough. Installation continued until the end of
the shift at 19:10 with about 2/3 of the installation complete.
- At 18:35, installation of strand #32 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- From 18:55 until 19:10, preliminary adjustment of strand #32 was done in the South trough. The strand
was moved easterly by about 1m. The installed strand was still acceptable after the adjustment.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 2.00 12.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 2.00 12.00

JNM JEFFREY SCOTTOperator 8.00 2.00 2.00 12.00

JNM RENE MULATOIronworker 8.00 2.00 2.00 12.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 8.00 2.00 2.00 12.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 2.00 12.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 2.00 12.00

JNM HOWARD SCHROYEROperator 8.00 2.00 2.00 12.00
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